



एन एच पी सी लिमिटेड
(भारत सरकार का उद्यम)
NHPC Limited
(A Govt. of India Enterprise)



IT&C Department
NHPC Office Complex, Sector-33
Faridabad, Haryana – 121003
Email: itc-co@nhpc.nic.in
Website: www.nhpcindia.com

NH/IT&C/2023/ 84

Dated: 20/01/2023

M/s KAAMET CONSULTING PRIVATE LIMITED
Gautam Buddha nagar
UTTAR PRADESH – 201301

Kind attention: Sh. Sukhdeepak Singh Waraich

Subject: Regarding non-delivery of Website as per GeM Contract No. 511687798282182 dated 04.08.2022.

Sir,

The work of development of new website site and Intranet site of NHPC was awarded to M/s KAAMET CONSULTING PRIVATE LIMITED vide GeM Contract No. 511687798282182 dated 04/08/2022 and the work of development for both the sites was to be completed as per the features and specifications of the Scope of Work of the said order within 3 months from the date of award of contract. It is to be mention that the neither the website nor the intranet site till date have been delivered and completed.

Please take reference to all the earlier meetings held in this regard wherein various issues currently pending were pointed out to your team but final satisfactory resolutions to all the issues have not been provided till date. This delay in delivery of website and intranet has delayed the launch of website and intranet site to a great extant. The list of currently unresolved issues pertaining to website is being enclosed herewith at Annexure-1. These issues have already been reiterated during meeting held on 18.01.2023. It is advised that as per your commitment these issues may be resolved in a time bound manner latest by 31.01.2023 so that at least website is launched by this date.

Further, as agreed during meeting held on 18.01.2023, a dedicated team for this project may be deputed at our office till the completion of the project. The team members in any case must reach by 9.00 am in the morning.

Terms and conditions of the contract apply.



(Dr. Prashant Atrey)

Group General Manager(IT&C)

HoD(IT&C)

Enclosed Annexure as above

Website Issues as on 18.01.23

Annexure 1

Sl	Issue	Status
18	Download document title in user should be mandatory	Seperately Submit Buttons given
47	Add recent CMS activity area in the dashboard (Activity Name, Date time) One for tend	Pending
48	Add user activity (login history, ip, date time, username)	Pending
49	Recruitment module is not complete (Give Apply Now, How to apply and View Details)	Pending
54	Auto email on new user creation	When Website Goes to Live/Staging Server
57	Download document title in user should be mandatory	Not tested
62	Set default photo for anywhere if no photo is provided	Deferred
64	Mail to the admin when a new grievance is created	When Website Goes to Live/Staging Server
68	Check validation in CMS forms (not available mostly)	Not tested
69	List of banned firms search field not working (also not working in entire website)	Pending
70	Project Master Tender address??	Deferred
73	Gaps in recent update items	Pending
74	Disable Inactive page links	When Website Goes to Live/Staging Server
UI/LOOK & FEEL		
78	Shadow in the header	As per possibility doing
79	Restrict font size ++ and --	Pending
80	Font resizing not working in inner pages	Pending
81	Give a gap under the video	As per possibility doing
82	Capcha on CMS and Tender Login Page	When Website Goes to Live/Staging Server
84	At the time of Registration Email Verification	When Website Goes to Live/Staging Server
86	Blur shadow on update section	As per possibility doing
87	Shadow under the header	As per possibility doing
88	Inset shadow in breadcrumb photo	As per possibility doing
89	Rounded border in page body border	As per possibility doing
101	Hindi data in csv file is not display properly(????) on porting the csv file	As per possibility doing
102	User level right not working properly	All pages are active for addition/Modification
103	User level issue in tender	
104	Bullets are not showing on .pdf uploaded pages.	
105	Vendor login detail should be display for Admin (Reset Password email id)\	
	Community outreach>selection of CSR Project	
	Breadcrumbs is showing selection of CSR Report Twice	
107	PAN no should be unique.... we have register as two different vendor with same PAN No.	

Prakash Singh

108	Breadcrumb with background image in each page (Give option to upload this photo in CMS)	
109	Captcha in user login/ admin login/ vendor login	
111	Modules name while giving rights to the user should be alphabetically sorted	
112	Give image delete option in CMS	Replace the image\
113	Bullet and spacing in list of PDFs	Pending
114	Make unique values for PAN email id and Phone No.	
115	Restrict only image files in banner file selector	
117	Activation date for Apply Now (Start Date field required for new recruitment listing)	
118	Publish date with time, URL Active date((Give Apply Now, How to apply and View Details)) with time calendar	
119	Header remove black portion on scroll down and maintain size of the navbar on scrolling down.	
120	Hover background color of white on main menu items should remain even after moving out\	

N.B.: This is a non-comprehensive list. Resolution to these issues doesn't mean that the website is acceptable. During testing of the site other issues may crop up which will be communicated in due course of time. Also as communicated from time to time, website is yet not mobile responsive and several blocks of the site are not attractive or not looking professional which need to be addressed before going live.